Communication

Date	15 March 2026
Team ID	XXXXXX
Project Name	LegalEase: AI-Powered Legal Document Generator
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful development and demonstration of LegalEase. The team uses a structured communication strategy to coordinate development of the Streamlit frontend, FastAPI backend, Gemini AI integration, testing, deployment, and document-generation features. Updates, technical issues, and stakeholder feedback are discussed throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team meeting / Chat	All team members	Discuss daily tasks, progress, and blockers.
2	Progress Update	Weekly	Team meeting / Email	Project team	Review completed work and plan upcoming activities.
3	Issue / Bug Discussion	As Needed	Chat / Team meeting	Developers & relevant members	Identify, discuss, and resolve technical issues and bugs
4	Stakeholder Review	Bi-Weekly	Online meeting / Demo	Team & stakeholders	Review LegalEase features, progress, and feedback.
5	Final Demo Rehearsal	Once	Team meeting	All team members	Verify end-to-end functionality before final project demo

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordination of frontend, backend, and AI integration tasks	Use regular standups and weekly progress reviews to assign tasks and track dependenc
2	Technical issues during Gemini API and document-generation integration	Discuss issues with the relevant developer, test API inputs/outputs, and apply fixes befo
3	Maintaining consistent document formatting across TXT, DOCX, and PDF outputs	Review generated documents during testing and standardize headings, terms tables, log